

Demonstration of Proposed Features

Date	29 September 2026
Team ID	SWTID-2026-7510
Project Name	A CRM Application for TheChaiShop&Co
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Custom Objects & Lightning App	Custom objects for Customer, Employer and Enterprise accounts, with navigation tabs and the "TheChaiShop&Co" Lightning App for centralized data management.	Implemented	Yes	Objects, tabs and app created; fields use picklists, Global Value Sets and lookup relationships.
2	Record Types & Page Layouts	Separate Online Order and Walk-In Order record types linked to dedicated page layouts, so online and walk-in customers are handled differently.	Implemented	Yes	Both record types active; used while creating test records.
3	Automated Billing (Formula Fields)	Formula fields Order Quantity and Total Bill calculate quantity and invoice amount automatically from selected products and chai types.	Implemented	Yes	Verified in reports, e.g. Total Bill column on Customer and Enterprise records.
4	Data Validation Rules	Rules for Aadhar (12 digits), PAN (10 characters) and Phone (10 digits) to block invalid data entry.	Implemented	Yes	Invalid values were rejected with error messages ("We hit a snag").
5	Automated Birthday Email	HTML email template, email alert and daily scheduled Flow that send a 50% off birthday offer (code HBDAY50) to customers.	Implemented	Yes	Flow active; runs daily at 12:00 AM when "Birthday is today?" is True.
6	Reports & Dashboards	Customer Account Sales Report and Enterprise Account Sales Report, shown on the "CustomerVsEnterprise Sales" dashboard.	Implemented	Yes	Donut and funnel charts display correct sales data.

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%